



Sandusky Aquatic Center Update

Core Values of the Project

- promoting district aquatic programs
- providing community programming
- providing swim lessons and water safety

Review of Previous Efforts

- The Sandusky Aquatic Center has gone through a number of phases, including schematic design change, design development, and bidding as we focus on our goals.
- Construction bids were opened on May 5th. During this process we did not receive any bids.
 - Our architect and consultant budget was under what the potential bidders projected the cost to be by 20-30%, approximately 2 million dollars.

Current Efforts


- To remain on budget, the new pool must be built within the existing pool space, with a potential addition added to the existing pool area.
 - The addition will be less than 30% of the previously planned new pool space.
 - We will need to utilize another pool during the construction phase
- Construction Manger at Risk (CMR) was selected by the Aquatics Core Team.
 - The CMR will solidify Aquatic Center budgeting and expedite the project timeline.
 - Mosser Construction, Inc. was selected as the project CMR.
- Our goal is to begin the building process in August 2023 as we are on a strict deadline as district funds must be utilized by December 2024.

Main Takeaways

- We are exploring all options to ensure we are meeting our goals: community programming, school swimming programs, teaching students to swim and remaining on budget.
- We are committed to being open and transparent with our community, staff, families, and donors. I have been attending may events to discuss this project, provide clarity, and answer questions.
- This pool is funded by District funds and generous community donors.
- Sandusky City Schools and the Sandusky Education Foundation are beyond thankful to the entire community for their support and patience with this project. The project dream is quickly becoming a reality and supports the needs of our district and community.
- Questions specifically regarding the Sandusky Aquatic Center can be sent to SanduskyAquaticCenter@scsbluestreaks.net.

Sandusky CITY SCHOOLS

407 DECATUR STREET
SANDUSKY, OH 44870
P: 419.626.6940
W: WWW.SCS-K12.NET



\$8.5 MILLION TOTAL

*Funding total includes both construction
& pre-construction costs.*